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Release Plan Overview 

IR-1 A B C D 
12/95 12/96 9/97 12/99 10/01 

EP Deliveries 

PGS TKs PGS TK Sustaining Engineering 

Criteria for Capability Phasing 
• Support mission critical requirements for each release 
• Develop infrastructure as early as possible 
• Remaining capabilities influenced by COTS availability/dev schedules 

Early Component Deliveries 
•	 PGS Toolkit - enable science software teams to design/develop prior 

to ECS release 
• Evaluation Packages (EPs) 

- Obtain user feedback on planned capabilities & refine requirements 
- 4 EP deliveries to DAACs during Release A/B development 
- Phasing of capabilities to be determined jointly by ECS, ESDIS, and 

users 
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SDPS Release IR-1 Capabilities 

SDPF and TSDIS interface testing 

Generation of production plan with manual submission of 
processing requests 

Data Processing TRMM Version 1, AM-1 Beta/Version 1 Science S/W support 
Algorithm Development Libraries (PGS Toolkit)* 
Basic tools / scripts for I&T

Production plan execution on single platform

Automatic (non-predictive) staging

GUI for View, Monitor and Control


Data Ingest 

Planning 

*denotes early component delivery

194-703-PP1-001 SF-3 



SDPS Release A Capabilities 

Data Ingest 

Planning 

Data Processing 

Client 

EDOS interface testing 
Landsat-7 interface testing 
TRMM and selected V0 Data 
Ingest preparation toolkit 

Automatic submission of processing requests 
Limited replanning support for reprocessing & on-demand 

processing 

Tools / Scripts for I&T, QA, and Ancillary data preprocessing 
Production plan execution across multiple platforms 

Basic desktop functions*

Basic scientist workbench functions*

Visualization tools*


*denotes early component delivery 
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SDPS Release A Capabilities 
(cont) 

Interoperability 

Data Mgmt 

Data Server 

Basic advertising services with text search and hyperlink 
capabilities * 

Basic LIM functions for cross Data Server queries* 
Spatial/Temporal coincident searches within a site* 
Basic data dictionary functions* 

Basic archive, distribution, and access functions for TRMM 
and selected V0 data 

Metadata search/update functions*

Hypertext, attribute, temporal, spatial (MBR, point-radius)


searches* 
Two-way interoperabililty with V0* 
One-way interoperability with NOAA and CIESIN* 
Local data access services* 

*denotes early component delivery 
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SDPS Release B Capabilities 

Data Ingest 

Planning 

Data Processing 

Client 

EDOS and remaining V0 Data

Landsat-7, COLOR, ADEOS II Data


Generation of production plans with complex strategies

Cross site planning functions


Additional I&T, QA, and Ancillary data tools

Enhanced queuing and staging across multiple platforms


Enhanced desktop functions*

Additional scientist workbench functions*

DAR Planning tools*


*denotes early component delivery 
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SDPS Release B Capabilities 
(cont) 

Interoperability 

Data Mgmt 

Data Server 

Enhanced advertising services* 
ECS Service Provider interface APIs 

Basic DIM functions for cross site queries*

Enhanced LIM functions for cross Data Server queries*

Enhanced Data Dictionary functions*


Archive, distribution, and access functions for AM-1, 
COLOR, Landsat-7, and V0 data 

Spatial queries with polygon searches* 
Data subsetting

Ability to incorporate user defined methods


*denotes early component delivery 
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SDPS Release C/D Capabilities 

Two-way interoperability with NOAA and CIESIN

Enhanced DIM capabilities

Support for additional missions

Evolutionary enhancements
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SDPS Subsystem KLOC* By 
Release 

Subsystem I R - 1  Release A Release B Release C/D Totals 

Client 0 27 17 7 51 
Data Mgmt 0 10 17 22 49 
Data Server 2 75 70 16 163 
Ingest 7 8 5 2 22 
Interoperability 0 5 2 1 8 
Planning 10 17 14 0 41 
Processing 50 26 26 17 119 

Totals: 69 168 151 65 

SDPS Total =  453 

*Developed lines of code x1000
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Collaboration Needed for PDR 

Architecture Working Group (ongoing) 

• Work through SDR issues 

• Review/feedback on preliminary design 

Reconcile metadata baseline with producers/consumers (10/94) 

Refine system model (ongoing) 

Define product resource requirements for AM baseline (9/94) 

Clarify user/data policy for Release A/B timeframe (10/94) 
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